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San José Branch Libraries Approximate Locations:  (North)
A) Dr. Roberto Cruz Alum Rock
B) Alviso  
C) Bascom
D) Berryessa 
E) Biblioteca Latinoamericana 
F)  Calabazas
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San José Branch Libraries Approximate Locations:  (South)
M) Almaden 
N) Cambrian
O) Edenvale
P) Evergreen
Q) Hillview
R) Pearl Avenue
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Introduction 
 
The Library Capital Program provides 
funding to construct new library facilities, 
renovate existing facilities, acquire materials, 
install automation equipment to improve 
information access and electronic processing, 
and support other miscellaneous facility 
improvements.  The 2009-2013 Adopted 
Capital Improvement Program (CIP) provides 
funding of $101.7 million, of which $72.7 
million is allocated in 2008-2009.  
 
This program is part of the Neighborhood 
Services City Service Area (CSA) and supports 
the following outcomes:  Safe and Clean Parks, 
Facilities and Attractions; and Vibrant Cultural 
Learning and Leisure Opportunities. 
 
Program Priorities and Objectives 
 
The objective of the Library CIP is to provide 
readily accessible, quality library services to 
San José residents.  The following two 
performance measures are used to help 
evaluate the availability of library resources: 
square feet of library facilities per capita (with 
and without the Dr. Martin Luther King, Jr. 
Library (King Library) impact); and the 
acquisition of books per year.  As shown on 
the chart on the following page, the square 
footage of library facilities per capita increased 
with the opening of King Library (a joint 
facility with San José State University), and 
will continue to significantly increase with the 
expansion of 14 of the 17 existing branches, 
and the construction of six additional 
branches.   

The targets of .43 and .59 square feet of 
library facilities per capita, were based upon a 
population increase of approximately 18% 
between 1999-2000 and 2019-2020.  The 
square footage of new and renovated 
branches, was therefore determined based on 
meeting this target by 2011, and more 
importantly, by maintaining the target through 
2020.   However, due to the population 
increasing faster than estimated (the 1999-
2000 to 2019-2020 population increase is now 
estimated at 28%), the Library Department 
anticipates the square footage goal will still be 
reached by 2011, but will then decline as the 
population continues to increase without 
adding additional library square footage. 
Therefore, the goal of maintaining the targets 
through 2020 will likely no longer be reached. 
 
It should also be noted, that the 
developments in North San José and other 
areas of the City that were not anticipated for 
residential development in the Branch 
Facilities Master Plan will have a further 
negative impact on the square feet of library 
facilities per capita.   
 
The Library Department also measures the 
acquisition of books per year.  The goal for 
2009-2013 is to acquire an average of 200,000 
books annually.  Over the last decade, book 
acquisitions have exceeded the target due to 
the availability of Benefit Assessment District 
funds, and its replacement funding source, the 
Library Parcel Tax, which have been used to 
purchase the majority of materials.  However, 
as displayed on the following chart, as the cost 
of materials continues to increase, a reduction 
in the estimated number of materials 
purchased in future years is projected.     
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Program  Priorities  and  Objectives   
(Cont’d.) 

 
   Target  Actual Estimated Estimated 
 2009-2013 06/30/07 2008-2009 2012-2013 

 
Square feet of library facilities .43 .33 .37 .41 
per capita (excluding King Library) 
 
Square feet of library facilities     .59                  .50 .54 .57   
per capita (including King Library) 
 
Acquisition of books per year            200,000*          305,480            250,000                 175,000 
 
*Five-year average 

 
Sources of Funding 
 
Revenue for the 2009-2013 Adopted CIP is 
derived primarily from three sources:  Library 
General Obligation Bonds ($5.9 million); 
Construction and Conveyance (C&C) Tax 
revenue ($17.2 million); and a portion of the 
revenue projected to be received from the 
Library Parcel Tax ($14.0 million).  Proceeds 
from the General Obligation Bonds and the 
Library Parcel Tax represent additional 
funding approved by the voters to enhance 
library services and facilities.  Assessments on 
the property taxes of San José residents are 
used to support these obligations.   
 
The Library CIP receives 14.22% of the City’s 
C&C Tax.  Approximately 98% of this tax is 
derived from a transfer tax imposed upon 
each transfer of real property with the 
remaining 2% generated from a construction 
tax levied on most types of construction.  For 

the 2009-2013 CIP, it is assumed that 
collections allocated to the Library Capital 
Program will fall to $3.3 million in 2008-2009 
(from the current year estimate of $3.8 
million), remain stable for one year, then 
increase slightly to an allocation of $3.6 
million annually for each of the remaining 
years of the CIP.  The decline in the number 
of real estate transactions coupled with the 
effects of the recent subprime lending 
situation continues to negatively impact C&C 
collections.  As of June 2008, C&C collections 
experienced declines in 24 out of the 26 
months, when compared to the same months 
in the prior year.  This budget assumes that 
the housing market slowdown will bottom out 
within the next two years and C&C tax 
receipts will reflect a more sustainable level of 
ongoing housing resale activity, modestly 
increasing in the third year of the five-year 
CIP. 
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Program Highlights 
 
Branch Library Bond Projects 
 
The Branch Facilities Master Plan concluded 
that the City’s branch library system needed 
significant capital improvements, including 
reconstruction or replacement of 14 of the 17 
existing branches, and construction of six 
additional branches in unserved 
neighborhoods.  In November 2000, 75.7% 
of San José voters approved a $212 million 
Library bond measure to improve the branch 
library system over a ten-year period in 
accordance with the Master Plan.   
 
A total of $58.5 million is allocated in the 
2009-2013 Adopted CIP for the branch 
library bond projects.  Over the course of the 
2009-2013 Adopted CIP, the build-out will be 
completed with the opening of two new 
branches (Bascom Branch and Southeast 
Branch) and five expanded/relocated projects 
(Calabazas Branch, East San José Carnegie 
Branch, Educational Park Branch, Santa 
Teresa Branch, and Seven Trees Branch).  
Four branches were completed in 2007-2008 
including Edenvale Branch, Joyce Ellington 
Branch, Pearl Avenue Branch, and Willow 
Glen Branch (construction of the Pearl 
Avenue Branch and Willow Glen Branch 
completed in June 2008, however, the grand 
openings for the renovated branches are not 
occurring until August 2008).   
 
Fixtures, furnishings and equipment (FF&E) 
are ineligible for bond funding and therefore 
will place a demand on other funding sources 
as new branch libraries are completed.  These 
costs are summarized later in this overview, 
and a strategy to address these costs is also 
discussed.  The new and expanded branches 
have and will also create the need for 

additional funding for operating and 
maintenance costs.  These costs are 
summarized later in this overview and will 
continue to be included in future General 
Fund Forecasts. 
 
Acquisition of Materials 
 
A total of $19.0 million is allocated in the CIP 
for the purchase of new materials.  This 
funding will enable the Library Department to  
add new materials at all facilities, including 
non-English language materials, children's 
books, large type books, audio books, and 
media materials.  It should be noted that more 
than 40% of the funding for materials comes 
from Library Parcel Tax revenues. 
 
Automation Projects and System Maintenance  
 
The 2009-2013 Adopted CIP includes $5.9 
million for Automation Projects and System 
Maintenance, which will benefit all service 
outlets and work units.  The Library 
Department will continue the installation and 
maintenance of Internet and online reference 
sources for public use, self-service check-out 
systems, and additional computer 
workstations for the public and staff at all 
facilities.  Projects that provide enhancement 
to customer service, increase staff productivity 
and effectiveness, and increase the Library’s 
ability to provide faster, better electronic 
access to information have been given the 
highest priority.   
 
Facilities Improvements 
 
The 2009-2013 Adopted CIP continues 
funding for the improvement and 
maintenance of library facilities ($2.0 million).
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Program Highlights  (Cont’d.) 
 
Facilities Improvements  (Cont’d.) 
 
Over the past decade all library facilities 
received much needed improvements from 
these funds, including interior and exterior 
painting, new carpet installation, parking lot 
expansions or repairs, heating, ventilation and 
air conditioning (HVAC) upgrades, and roof 
repairs or replacement.  
 
General Equipment and Furnishings 
 
The appropriation for equipment and 
furnishings totals $550,000 over five years.  
This project provides new equipment and 
furnishings, as needed, for the King Library 
and existing branches in the library system.  
This allocation, however, does not provide 
funding for the purchase of FF&E for new 
bond-funded branch libraries, as there is a 
separate allocation (Branch Libraries Fixtures, 
Furnishings and Equipment) for these 
expenditures. 
 
San José Library Foundation Support 
 
The 2009-2013 Adopted CIP continues 
funding for the San José Library Foundation 
Support project ($150,000).  Funding for this 
project provides the Library Foundation with 
support to raise awareness and create a local 
neighborhood fundraising campaign for 
branch FF&E and collections.  A successful 
campaign could save the City between $2.0 
million and $2.5 million for expenditures on 
new library facilities that Library bond 
proceeds do not cover.  Since the inception of 
the San José Library Foundation Support 
campaign, a total of $1.9 million has been 
raised to help support FF&E and collection 
needs for branch libraries.    

 
New Branch Opening Day Collections 
 
The 2009-2013 Adopted CIP includes $3.5 
million in funding for the purchase of New 
Branch Opening Day Collections to 
supplement current collections, which are 
moved from closed branches, and contribute 
toward full new collections at new branches.     
 
Branch Libraries Fixtures, Furnishings and 
Equipment 
 
As previously mentioned, bond funds cannot 
be used to purchase FF&E; therefore, an 
alternative source needs to be found to fund 
these expenditures.  The 2009-2013 Adopted 
CIP allocates $1.7 million of C&C funds 
towards the purchase of FF&E for new 
branch libraries and includes a Branch FF&E 
reserve of $2.9 million to provide FF&E at 
branches completed after 2008-2009. 
 
Major Changes from the 2008-2012 
Adopted CIP 
 
Major changes from the 2008-2012 Adopted 
CIP include the following: 
 
• The 2009-2013 Adopted CIP includes an 

increase in the Bond Projects Contingency 
Reserve of $1.8 million.  This reserve 
(totaling $2.5 million in the CIP) is used 
for projects that exceed budgeted levels 
due to higher than anticipated costs.  The 
reserve is primarily derived from savings 
from completed projects, projects with 
lower than estimated construction 
contract awards, and interest earnings. 



Library Capital Program 
 

 

2009-2013 Adopted Capital Improvement Program 
 

Overview 
 

 
 

 

 

 V - 251 

Major Changes from the 2008-2012 
Adopted CIP  (Cont’d.) 
 
• The 2009-2013 Adopted CIP increases the 

funding in the Millennium Circulation 
System Replacement reserve by $275,000.  
This reserve (totaling $1.4 million in the 
CIP) will provide funding for the future 
replacement of the Millennium online 
circulation system as it ages and new and 
improved technology is available. 

 
• The 2009-2013 Adopted CIP includes 

reduced funding for the Program 
Management – Bond Projects allocation.  
With 13 out of 20 bond completed 
through June 2008, less program 
management support is needed; therefore 
the elimination of a vacant Senior Analyst 
in 2008-2009 was approved.  This position 
was funded by the Branch Libraries Bond 
Projects Fund, however, the C&C Fund 
reimburses the Branch Libraries Bond 
Projects Fund for all program 
management costs.  Therefore, the 
elimination of this position will not 
provide savings to the Branch Libraries 
Bond Projects Fund, but rather the C&C 
Fund. 

Operating Budget Impact 
 
New and expanded branch libraries require 
additional funding for staffing and non-
personal/equipment costs, which has a 
significant impact on the General Fund 
Operating Budget.  All projects anticipated to 
be operational in 2008-2009 are addressed in 
the 2008-2009 Adopted Operating Budget. 
 
The table on the following page shows the net 
General Fund operating budget impact in the 
Adopted CIP.  As shown in this table, the 
operating and maintenance costs are lower in 
the first year as staff from existing facilities 
that are being renovated continue to be 
moved to new facilities during the renovation 
period.  In the final years of the CIP, 
however, costs increase as the new libraries 
are completed.  Additional detail on the 
individual projects with operating budget 
impacts is provided in Attachment A at the 
conclusion of this overview and in the Project 
Detail Pages.  The facilities that are having 
staff reallocated show negative operating and 
maintenance costs to reflect the savings 
during the renovation period. 

 
Net Operating Budget Impact Summary 

 
 2009-2010 2010-2011 2011-2012 2012-2013 
 

 
Library Capital Program $1,404,000 $3,215,000 $4,080,000 $4,488,000 
 

Note:  The estimated operating costs have been provided by the Library Department and have not yet been fully 
analyzed by the Budget Office.  That analysis may well result in different costs when the actual budget for the year 
in question is formulated. 
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Operating Budget Impact  (Cont’d.) 
 
In addition to the operating and maintenance 
costs, a significant amount of funding will be 
necessary to purchase FF&E for the new 
facilities being built with Library bond 
proceeds.  As discussed earlier, these costs are 
not eligible for bond funding, therefore, 
alternative funding sources need to be 
identified to purchase these materials.  The 
2009-2013 Adopted CIP includes a total of 

$4.6 million to purchase FF&E ($1.7 million 
in the project budget and $2.9 million in a 
corresponding reserve).  The FF&E costs 
estimated for facilities due to come on-line in 
2008-2009 are addressed in the 2008-2009 
Adopted Capital Budget with an allocation of 
$1.7 million.  All funds not expended in 2008-
2009 have been or will be rebudgeted to 2009-
2010.  
 
 

 
 

Fixtures, Furnishings and Equipment Needs Summary 
 

Project Title 2008-2009  2009-2010  2010-2011  
  
Bascom Branch 658,000  
Calabazas Branch 364,000 
East San José Carnegie Branch 419,000  
Educational Park Branch 603,000  
Santa Teresa Branch 685,000  
Seven Trees Branch 658,000  
Southeast Branch 452,000 
Total   1,104,000     1,919,000         816,000 

 
 
Council-Approved Revisions to the 
Proposed Capital Improvement Program 
 
During the June budget hearings, the City 
Council approved the rebudgeting of 
$21,604,161 of unexpended funds for 19 
projects.  Of the 19 rebudgeted projects, 13 
were bond-funded projects totaling 
$20,849,000.  Rebudgeted projects included:  
Almaden Branch ($75,000); Bascom Branch 
($11,758,000); Calabazas Branch ($100,000); 
Dr. Roberto Cruz Alum Rock Branch 
($25,000); East San José Carnegie Branch 
($205,000); Edenvale Branch ($643,000); 
Educational  Park   Branch  ($300,000);  Joyce  
 

 
 
Ellington Branch ($109,000); Land 
Acquisition ($66,000); Pearl Avenue Branch 
($939,000); Santa Teresa Branch ($3,174,000); 
Seven Trees Branch ($3,300,000); and Willow 
Glen Branch ($155,000).  Four C&C funded 
projects were also rebudgeted, including:  
Branch Libraries Fixtures, Furnishings and 
Equipment ($600,000); Branch Library Bond 
Projects (-$25,000); Facilities Improvements 
($30,000), and General Equipment and 
Furnishings ($50,000).  The Library Parcel 
Tax funded Automation Projects and System 
Maintenance project ($100,000), and the San 
José Redevelopment Agency funded Joint 
Library Public Art project ($161) were also 
rebudgeted.

 



Library Capital Program

2009-2013 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

2009-2010 2010-2011 2011·2012 2012·2013

Library Capital Program

Bascom Branch $568,000 $1,293,000 $1,358,000 $1,426,000

Calabazas Branch ($41,000) $4,000 $32,000 $35,000

East San Jose Carnegie Branch $125,000 $191,000 $200,000 $211,000

Educational Park Branch $55,000 $115,000 $121,000 $126,000

Santa Teresa Branch $1,096,000 $1,150,000 $1,209,000 $1,269,000

Seven Trees Branch ($399,000) $462,000 $485,000 $508,000

Southeast Branch $675,000 $913,000

Total Library Capital Program $1,404,000 $3,215,000 $4,080,000 $4,488,000
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Library Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Source of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

SOURCE OF FUNDS

Library Construction & Conveyance
Tax Fund

Beginning Fund Balance 15,896,133 12,063,335 1,823,335 954,335 330,335 161,335 12,063,335 *
Taxes, Fees & Charges:
Construction and Conveyance Tax 3,839,000 3,271,000 3,271,000 3,555,000 3,555,000 3,555,000 17,207,000
Reserve for Encumbrances 318,202

Total Library Construction & 20,053,335 15,334,335 5,094,335 4,509,335 3,885,335 3,716,335 29,270,335 *
Conveyance Tax Fund

Library Parcel Tax Fund

< Contributions, Loans and
I

Transfers from:N
Vl Special FundsVl

- Library Parcel Tax Fund 2,600,000 3,350,000 2,975,000 2,775,000 2,625,000 2,250,000 13,975,000

Total Library Parcel Tax Fund 2,600,000 3,350,000 2,975,000 2,775,000 2,625,000 2,250,000 13,975,000 *

Redevelopment Capital Projects Fund

Revenue from Other Agencies:
Redevelopment Agency

- Joint Library Public Art 1,384 161 161

Total Redevelopment Capital 1,384 161 161 *
Projects Fund



* The 2009-2010 through 2012-2013 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same
funds.
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2009-2013 Adopted Capital Irnprovetnent Progratn

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS (CONT'D.)

Non-Construction

General Non-Construction

CIP Action Team 1,000
Green Building Compliance 12,000
10. Acquisition of Materials 3,900,000 3,900,000 3,900,000 3,800,000 3,700,000 3,650,000 18,950,000
11. Automation Projects and 1,155,000 1,350,000 1,250,000 1,150,000 1,100,000 1,050,000 5,900,000

System Maintenance
12. Branch Libraries Fixtures, 893,000 1,704,000 1,704,000

Furnishings and Equipment
13. Branch Library Bond 35,000 50,000 50,000 50,000 25,000 175,000

~I
Projects

14. Facilities Improvements 386,000 430,000 400,000 400,000 400,000 400,000 2,030,000
15. General Equipment and 93,000 150,000 100,000 100,000 100,000 100,000 550,000

Furnishings
16. Infrastructure Management 69,000 72,000 76,000 80,000 84,000 88,000 400,000

System
17. Joint Library Public Art 1,384 161 161

18. New Branch Opening Day 3,032,000 3,500,000 3,500,000
Collections

19. Program Management - 748,000 665,000 675,000 705,000 425,000 2,470,000
Library Bond Projects

20. Program Management - 117,000 121,000 125,000 129,000 133,000 625,000
Library Capital Program

21. San Jose Library 75,000 50,000 50,000 50,000 150,000
Foundation Support

22. Vineland Branch Land 85,000 82,000 83,000 84,000 41,000 290,000
Acquisition Debt Service

Total General Non-Construction 10,485,384 12,070,161 6,705,000 6,544,000 6,004,000 5,421,000 36,744,161
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2009-2013 Adopted Capital Illlprovelllent Progralll

Use of Funds

USE OF FUNDS (CONT'D.)

Non-Construction

Estimated
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013

5-Year
Total

Contributions, Loans and Transfers to Capital Funds

Transfer to the Branch Libraries 748,000 665,000 675,000 705,000 425,000 2,470,000
Bond Projects Fund: Program
Management
Total Contributions, Loans and 748,000 665,000 675,000 705,000 425,000 2,470,000
Transfers to Capital Funds

Contributions, Loans and Transfers to Special Funds

Transfer to the City Hall Debt 119,000 133,000 135,000 135,000 70,000 473,000
Service Fund

~I
Total Contributions, Loans and 119,000 133,000 135,000 135,000 70,000 473,000
Transfers to Special Funds

Contributions, Loans and Transfers to Other Agencies

Transfer to the Trustee Rebate 321,000
Fund: Series 2005 G.O. Bonds
Transfer to the Trustee Rebate 362,000
Fund: Series 2006 G.O. Bonds
Total Contributions, Loans and 683,000
Transfers to Other Agencies

Reserves

23. Contingency Reserve: 2,502,153 2,502,153
Library Bond Projects

24. Reserve: Branch Libraries 2,858,000 2,858,000
Fixtures, Furnishings and
Equipment

25. Reserve: Materials 1,250,000 1,250,000
Handling Technology



Library Capital Progratn

2009-2013 Adopted Capital IrnprovelIlent ProgralIl

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS (CONT'D.)

Non-Construction

Reserves

26. Reserve: Millennium 550,000 275,000 275,000 275,000 1,375,000
Circulation System
Replacement

Total Reserves 7,160,153 275,000 275,000 275,000 7,985,153

Total Non-Construction 12,035,384 20,028,314 7,790,000 7,659,000 6,774,000 5,421,000 47,672,314
Ending Fund Balance 57,638,488 8,540,335 1,133,335 400,335 161,335 545,335 545,335*

<- TOTAL USE OF FUNDS 117,581,872 72,662,649 18,026,335 8,275,335 7,010,335 5,966,335 101,705,649*
I

N
0'.
0

* The 2008-2009 through 2011-2012 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



Library Capital Progratn

2009-2013 Adopted Capital Improvement Progralll
2008-2009 Use of Funds by Funding Source

(393) (418) (450) (472) Total

Library Construction & Library Parcel Tax Fund Redevelopment Capital Branch Libraries Bond
Conveyance Tax Fund Projects Fund Projects Fund

<
tv
0\
~

TOTAL RESOURCES

Construction Projects

Branch Library Bond Projects
Almaden Branch
Dr. Roberto Cruz Alum Rock Branch
Edenvale Branch
Joyce Ellington Branch
Pearl Avenue Branch
Willow Glen Branch

1. Bascom Branch
2. Bond Projects Services Consultant
3. Calabazas Branch
4. East San Jose Carnegie Branch
5. Educational Park Branch
6. Land Acquisition
7. Santa Teresa Branch
8. Seven Trees Branch
9. Southeast Branch

Total Branch Library Bond Projects
Total Construction Projects
Non-Construction

10. Acquisition of Materials
11. Automation Projects and System

Maintenance
12. Branch Libraries Fixtures, Furnishings

and Equipment
13. Branch Library Bond Projects

15,334,335

2,200,000
250,000

1,704,000

50,000

3,350,000

1,700,000
1,100,000

161 53,978,153

75,000
25,000

643,000
175,000

1,011,000
218,000

13,429,000
30,000

5,696,000
991,000

11,868,000
1,068,000
3,873,000
4,100,000

892,000

44,094,000
44,094,000

72,662,649

75,000
25,000

643,000
175,000

1,011,000
218,000

13,429,000
30,000

5,696,000
991,000

11,868,000
1,068,000
3,873,000
4,100,000

892,000

44,094,000
44,094,000

3,900,000
1,350,000

1,704,000

50,000



Library Capital Progratn

2009-2013 Adopted Capital Itnprove1llent Progra1ll
2008·2009 Use of Funds by Funding Source

(393) (418) (450) (472) Total

Library Construction & Library Parcel Tax Fund Redevelopment Capital Branch Libraries Bond
Conveyance Tax Fund Projects Fund Projects Fund

Non-Construction

14. Facilities Improvements 430,000 430,000
15. General Equipment and Furnishings 150,000 150,000
16. Infrastructure Management System 72,000 72,000
17. Joint Library Public Art 161 161
18. New Branch Opening Day Collections 3,500,000 3,500,000
19. Program Management - Library Bond 665,000 665,000

~I
Projects

20. Program Management - Library Capital 117,000 117,000
Program

21. San Jose Library Foundation Support 50,000 50,000
22. Vineland Branch Land Acquisition Debt 82,000 82,000

Service

8,605,000 2,800,000 161 665,000 12,070,161
Contributions, Loans and Transfers to

Transfer to the Branch Libraries Bond 665,000 665,000
Projects Fund: Program Management

Total Contributions, Loans and Transfers 665,000 665,000
Contributions, Loans and Transfers to

Transfer to the City Hall Debt Service 133,000 133,000
Fund

Total Contributions, Loans and Transfers 133,000 133,000
Reserves
23. Contingency Reserve: Library Bond 2,502,153 2,502,153

Projects
24. Reserve: Branch Libraries Fixtures, 2,858,000 2,858,000

Furnishings and Equipment



Library Capital Progralll

2009-2013 Adopted Capital Itnprovetnent Program.
2008-2009 Use of Funds by Funding Source

(393) (418) (450) (472) Total

Non-Construction

Library Construction & Library Parcel Tax Fund Redevelopment Capital Branch Libraries Bond
Conveyance Tax Fund Projects Fund Projects Fund

1,250,000
Reserves
25. Reserve: Materials Handling

Technology
26. Reserve: Millennium Circulation

System Replacement

Total Reserves
Total Non-Construction;I Ending Fund Balance

~ TOTAL USE OF FUNDS
U-)

4,108,000
13,511,000

1,823,335

15,334,335

550,000

550,000
3,350,000

3,350,000

1,250,000

550,000

2,502,153 7,160,153
161 3,167,153 20,028,314

6,717,000 8,540,335

161 53,978,153 72,662,649



Library Capital PrograITl

2009-2013 Adopted Capital Improvement PrograITl
Detail of Capital Projects

1. Bascom Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

6

1000 South Bascom Avenue

Initial Start Date: 2nd atr. 2005

Revised Start Date: 1st atr. 2006

Initial Completion Date: 2nd atr. 2008

Revised Completion Date: 2nd atr. 2010

Description:

Justification:

This project provides funding for the design, construction, and public art for the new 20,000 square
foot Bascom Branch library.

With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-oS 2007-oS 200S-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 221 119 119 340
Design 278 906 700 39 39 1,017
Bid & Award 49 40 9 9 49
Construction 13,075 206 13,242 13,242 13,448
Post Construction 82 82 82
Public Art 18 197 48 139 10 149 215

TOTAL 517 14,346 1,113 13,429 92 13,521 15,151

FUNDING SOURCE SCHEDULE (OOO'S)

Branch Libraries Bond
Projects Fund

TOTAL

517 14,346 1,113 13,429

517 14,346 1,113 13,429

92

92

13,521

13,521

15,151

15,151

ANNUAL OPERATING BUDGET IMPACT (000'5)

Maintenance
Operating

TOTAL

103
465

568

121
1,172

1,293

127
1,231

1,358

133
1,293

1,426

N/A

N/A
Silver

Major Changes in Project Cost:

2007-2011 CIP - increase of $2,098,000 due to the escalating cost of building materials.
2008-2012 CIP - increase of $969,000 to the project budget, of which $651,000 is due to the escalating cost of building
materials. The remaining increase of $318,000 is due to the implementation of the USGBC LEED target of Silver
certification, which was an element of Manager's Budget Addendum #9, approved by the City Council as part of the 2008
2012 CIP.

Notes:

This project was formerly titled "West Side Branch". In order to better meet the needs of the community, and to reduce
construction costs and ongoing operating and maintenance costs, the Bascom Branch Library and Bascom Community
Center are being designed and constructed as one joint multi-service facility.

FY Initiated: 2005-2006 Redevelopment Area:

Initial Project Budget: $12,084,000 SNI Area:
Appn. #: 5160 USGBC LEED:

v - 265



Library Capital Program

2009-2013 Adopted Capital Improvement Progratn
Detail of Capital Projects

2. Bond Projects Services Consultant

CSA:

CSA Outcome:

Department:

Couneil District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for consultant services to assist with the design of the new branch
libraries funded by the Library bond.

With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007·08 2008·09 2009·10 2010·11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

74

74

74

74

30

30

30

30

20

20

80

80

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

TOTAL

74

74

74

74

30

30

30

30

20

20

80

80

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
allocation will continue through the life of the bond program.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6847 USGBC LEED: N/A

v -266



Library Capital Program

2009-2013 Adopted Capital Improvement Prograrn
Detail of Capital Projects

3. Calabazas Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

1

1230 Blaney Avenue

Initial Start Date: 1st atr. 2007

Revised Start Date:

Initial Completion Date: 4th atr. 2009

Revised Completion Date: 1st atr. 2011

Description: This project provides funding for the replacement of the existing Calabazas Branch library with a new
10,000 square foot facility.

Justification: With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 61 220 220 281
Design 600 600 100 100 700
Bid &Award 14 14 10 10 24
Construction 100 5,516 587 10 6,113 6,113
Post Construction 38 38 38
Public Art 13 13 70 16 3 89 102

TOTAL 61 947 847 5,696 603 51 6,350 7,258

FUNDING SOURCE SCHEDULE (OOO'S)

Branch Libraries Bond
Projects Fund

61 947 847 5,696 603 51 6,350 7,258

TOTAL 61 947 847 5,696 603 51 6,350 7,258

ANNUAL OPERATING BUDGET IMPACT (000'5)

Maintenance
Operating

(17)
(24)

7
(3)

16
16

17
18

TOTAL (41) 4 32 35

Major Changes in Project Cost:
2008..2012 CIP - increase of $183,000 due to the escalating cost of building materials.
2009-2013 CIP .. increase of $491 ,000 due to revisions in the project scope and schedule.

N/A

N/A
Certified

Redevelopment Area:

SNI Area:
USGBC LEED:

Notes:
The original cost estimate for this branch was $5,479,000; however, due to the escalating cost of building materials, this
project budget was increased to $6,584,000. As described in the revisions to the Green Building Policy, approved by the
City Council on March 6, 2007, this project was to incorporate Green Building best principles since it was originally
deigned under 10,000 square feet. However, due to an increase in the project scope to a 10,000 square foot building,
this facility will now achieve a green building certified level of LEED Certified. Additional funding of $517,000 is provided
in the Park Trust Fund (Fund 375) for costs associated with the design and construction of a community room, which will
be located in the newly constructed library.

FY Initiated: 2006-2007

Initial Project Budget: $6,584,000

Appn.#: 5528

v -267



Library Capital Program.

2009-2013 Adopted Capital Itnprovelllent Program
Detail of Capital Projects

4. East San Jose Carnegie Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

3
1102 East Santa Clara Street

Initial Start Date: 4th Qtr. 2005

Revised Start Date:

Initial Completion Date: 1st Qtr. 2009

Revised Completion Date: 3rd Qtr. 2009

Description: This project provides funding for the remodeling and expansion of the existing East San Jose
Carnegie Branch library.

Justification: With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007·08 2007·08 2008-09 2009·10 2010·11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 158 158
Design 751 185 213 964
Bid &Award 21 21 21
Construction 7,895 7,174 991 14 1,005 8,179
Post Construction 9 45 45 45
Public Art 42 79 84 126

TOTAL 951 8,189 7,492 991 59 1,050 9,493

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

951 8,189 7,492 991 59 1,050 9,493

TOTAL 951 8,189 7,492 991 59 1,050 9,493

ANNUAL OPERATING BUDGET IMPACT (000'5)

Ma.intenance
Operating

23
102

23
168

24
176

26
185

TOTAL 125 191 200 211

Yes

Five Wounds/
Brookwood Terrace
Other

Redevelopment Area:

SNI Area:

USGBC LEED:

2005-2006

$6,735,000

5155

Major Changes in Project Cost:

2007-2011 CIP - increase of $1,512,000 due to the escalating cost of building materials.
2008-2012 CIP - increase of $1,001,000 due to the escalating cost of building materials.
2009-2013 CIP - increase of $245,000 due to minor revisions to the project scope and schedule.

Notes:

This project was designed to USGBC LEED Certified green building rating standards and will be built equivalently to the
LEED Certified level.

FY Initiated:

Initial Project Budget:

Appn. #:

v - 268



Library Capital Program

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

5. Educational Park Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

4

To be determined

Initial Start Date: 3rd atr. 2006

Revised Start Date: 2nd atr. 2007

Initial Completion Date: 3rd atr. 2009

Revised Completion Date: 2nd atr. 2010

Description: This project provides funding for the replacement of the existing Educational Park Branch library with
a new 18,000 square foot facility.

Justification: With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-D8 2007-08 2008-09 2009·10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 4 276 356 360
Design 1,165 825 255 255 1,080
Bid & Award 24 24 19 19 43
Construction 193 193 11,424 82 11.506 11,699
Post Construction 36 36 35 35 70 106
Public Art 189 5 170 20 190 195

TOTAL 4 1,883 1,439 11,868 137 35 12,040 13,483

FUNDING SOURCE SCHEDULE (OOO'S)

Branch Libraries Bond
Projects Fund

4 1,883 1,439 11,868 137 35 12,040

TOTAL 4 1,883 1,439 11,868 137 35 12,040 13,483

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Maintenance
Operating

40
15

42
73

44
77

45
81

TOTAL 55 115 121 126

Major Changes in Project Cost:

2008-2012 CIP - increase of $752,000 due to the escalating cost of building materials.

N/A

N/A
Other

Redevelopment Area:

SNI Area:
USGBC LEED:

2006-2007

$12,731,000

5552

Notes:

The original cost estimate for this branch was $10,511,000; however, due to the escalating cost of building materials, this
project budget was increased to $12,731,000. This project is currently funded and designed to USGBC LEED Certified
green building rating standards, however, costs to obtain official certification are not included in the figures above. As
previously reported to the City Council on May 15, 2007 (Manager's Budget Addendum #9), further analysis will be done
to determine feasibility of achieving a higher certification level once the site selection has been completed and preliminary
design work has begun.

FY Initiated:

Initial Project Budget:

Appn. #:
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Library Capital Progratn

2009-2013 Adopted Capital Itnprovernent Program
Detail of Capital Projects

6. Land Acquisition

eSA:

eSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description:

Justification:

Cost Elements

This allocation provides funding for property acquisition costs associated with bond-funded library
branch projects.

With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009·10 2010·11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Property & Land

TOTAL

11,490 1,087

11,490 1,087

19

19

1,068

1,068

1,068

1,068

12,577

12,577

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

TOTAL

11 ,490 1,087

11,490 1,087

19

19

1,068

1,068

1,068

1,068

12,577

12,577

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:
2003-2007 CIP - decrease of $3,528,000 due to rebuilding the Rose Garden and Joyce Ellington Branches at their
existing locations, instead of purchasing new sites. Also, savings from the land purchase for the Tully Branch ($824,000)
was shifted to the Tully Community Branch project.
2004-2008 CIP - increase of $1 ,220,000 due to the recognition of interest earnings for the bond proceeds.
2005-2009 CIP - decrease of $3,684,000 due partially to rebuilding the Cambrian Branch at its existing location, instead of
purchasing a new site. Funding totaling $1,392,000 was also decreased from this project in order to establish a
Contingency Reserve. Finally, the Library Department had anticipated receiving grant funding from the State of California.
However, this funding was not received, so a reduction of $1,287,000 was made in this budget to address this shortfall.
2006-2010 crp - increase of $3,000,000 to allow the Library Department to co-purchase property with PRNS for a joint
library/community center facility on Bascom Avenue.
2008-2012 CIP - increase of $1,111,000 due to the property acquisition for the Bascom Branch being higher than
anticipate(j. Since the Library Department had already purchased property for the Bascom Branch, the original site will
now be sold and the revenue from the sale will partially cover the Library's portion of the new site.
2009-2013 CIP - increase of $85,000 to ensure sufficient funds are available for land acquisition costs associated with the
Southeast Branch.

Notes:

All land has been purchased for the new branches with the exception of the Southeast Branch.

FY Initiated:

Initial Project Budget:

Appn. #:

2000-2001

$14,373,000

6877

v - 270

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Library Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Program
Detail of Capital Projects

7. Santa Teresa Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

2
290 International Circle

Initial Start Date: 1st Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description:

Justification:

This project provides funding for the replacement of the existing Santa Teresa Branch Library with a
new 22,000 square foot facility.

With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010·11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 143 143
Design 789 532 95 884
Bid & Award 49 84 84
Construction 11,635 8,319 3,863 3,863 12,182
Post Construction 10 70 80 80
Public Art 25 195 220 245

TOTAL 957 12,411 8,718 3,873 70 3,943 13,618

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

TOTAL

957 12,411 8,718

957 12,411 8,718

3.873

3,873

70

70

3,943

3,943

13,618

13,618

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Maintenance
Operating

TOTAL

38
1,058

1,096

39
1,111

1,150

42
1,167

1,209

44
1,225

1,269

Major Changes in Project Cost:
2007-2011 CIP - increase of $2,910,000 due to the escalating cost of building materials.
2008-2012 CIP - increase of $360,000 due to the escalating cost of building materials.
2009-2013 CIP - decrease of $2,000,000 due to the construction bids received for the project being substantially lower
than anticipated.

Notes:
This project was designed and is being built to USGBC LEED Certified green building rating standards.

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006

$12,348,000

5158

v -271

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
Certified



Library Capital Program.

2009-2013 Adopted Capital Im.provem.ent Progratn
Detail of Capital Projects

8. Seven Trees Branch

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

7

3597 Cas Drive

Initial Start Date: 2nd atr. 2006

Revised Start Date: 3rd Otr. 2006

Initial Completion Date: 1st atr. 2009

Revised Completion Date: 1st atr. 2010

Description: This project provides funding for the replacement of the existing Seven Trees Branch Library with a
new 20,000 square foot facility.

Justification: With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 313 79 79 392
Design 260 880 566 826
Bid &Award 41 41 41
Construction 12,962 9,475 3,951 13 3,964 13,439
Post Construction 77 77 77
Public Art 22 177 29 149 10 159 210

TOTAL 595 14,139 10,190 4,100 100 4,200 14,985

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

595 14,139 10,190 4,100 100 4,200 14,985

TOTAL 595 14,139 10,190 4,100 100 4,200 14,985

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Maintenance
Operating

62
(461)

65
397

68
417

71
437

TOTAL (399) 462 485 508

Major Changes in Project Cost:

2007-2011 CIP - increase of $2,329,000 due to the escalating cost of building materials.
2008-2012 CIP - increase of $964,000 to the project budget, of which $651,000 is due to the escalating cost of building
materials. The remaining increase of $313,000 is due to the implementation of the USGBC LEED target of Silver
certification, which was an element of Manager's Budget Addendum #9, approved by the City Council as part of the 2008
2012 CIP.

N/A

N/A
Silver

Redevelopment Area:

SNI Area:
USGBC LEED:

2005-2006

$11,692,000

5159

Notes:

In order to better meet the needs of the community, and to reduce construction costs and ongoing operating and
maintenance costs, the Seven Trees Branch Library and Community Center are being designed and constructed as one
joint multi-service facility.

FY Initiated:

Initial Project Budget:

Appn. #:
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Library Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Program
Detail of Capital Projects

9. Southeast Branch

eSA:

eSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

8

To be determined

Initial Start Date: 4th Otr. 2007

Revised Start Date: 4th Otr. 2008

Initial Completion Date: 3rd Otr. 2010

Revised Completion Date: TBD

Description: This project provides funding for the design, construction, and public art for the new 12,000 square
foot Southeast Branch Library.

Justification: With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007-08 2007-08 2008·09 2009·10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 23 146 146 146 169
Design 555 555 179 734 734
Bid &Award 15 15 13 28 28
Construction 140 140 7,738 107 27 8,012 8,012
Post Construction 48 48 48
Public Art 36 36 82 3 121 121

TOTAL 23 892 892 8,012 110 75 9,089 9,112

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

23 892 892 8,012 110 75 9,089 9,112

TOTAL 23 892 892 8,012 110 75 9,089 9,112

ANNUAL OPERATING BUDGET IMPACT (000'5)

Maintenance
Operating

86
589

89
824

TOTAL 675 913

Major Changes in Project Cost:

None

N/A

N/A
Other

Redevelopment Area:

SNI Area:
USGBC LEED:

Notes:

This project, located in the south Evergeen area, is not scheduled to begin design until late 2008, however a feasibility
study for this branch took place from 2002-2003 through 2004-2005. An updated completion date will be provided once a
site has been determined. The original cost estimate for this branch was $6,537,000; however, due to the escalating cost
of building materials, this project budget was increased to $9,112,000. This project is currently funded and designed to
USGBC LEED Certified green building rating standards, however, costs to obtain official certification are not included in
the figures above. As previously reported to the City Council on May 15, 2007 (Manager's Budget Addendum #9), further
analysis will be done to determine feasibility of achieving a higher certification level once the site selection has been
completed and preliminary design work has begun.

FY Initiated: 2002-2003

Initial Project Budget: $9,112,000

Appn. #: 4475

v - 273



Library Capital Progratn

2009-2013 Adopted Capital Irnprovetnent Progratn
Detail of Capital Projects

10. Acquisition of Materials

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the acquisition of books, periodical subscriptions, video
cassettes, computer disks, and other types of materials for the library's collection.

This ongoing allocation requires yearly funding in order to maintain the Library's materials collection.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Library Materials

TOTAL

3,900 3,900

3,900 3,900

3,900 3,900 3,800 3,700 3,650 18,950

3,900 3,900 3,800 3,700 3,650 18,950

FUNDING SOURCE SCHEDULE (ODD'S)

Library Construction &
Conveyance Tax Fund
Library Parcel Tax Fund

TOTAL

2,200 2,200

1,700 1,700

3,900 3,900

2,200 2,200 2,200 2,200 2,200 11,000

1,700 1.700 1,600 1,500 1,450 7,950

3,900 3,900 3,800 3,700 3,650 18,950

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4078

v - 274

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Library Capital Progratn

2009-2013 Adopted Capital Improvement PrograITl
Detail of Capital Projects

11. Automation Projects and System Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the purchase and maintenance of automation equipment to
improve information access and electronic processing. Funds may be used for upgrading the
catalogihg and automated reference resources as well as for general costs associated with the
installation and maintenance of the online system.

This ongoing allocation provides funding for needed equipment and maintenance to support various
automated systems in the Library Department.

EXPENDITURE SCHEDULE (ODD'S)

Prior 2007·08 2007-08 2008·09 2009·10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment

TOTAL

1,255 1,155

1,255 1,155

1,350 1,250 1,150 1,100 1,050

1,350 1,250 1,150 1,100 1,050

5,900

5,900

FUNDING SOURCE SCHEDULE (OOO'S)

Library Construction &
Conveyance Tax Fund
Library Parcel Tax Fund

TOTAL

255 255

1,000 900

1,255 1,155

250 250 250 250 250

1,100 1,000 900 850 800

1,350 1,250 1,150 1,100 1,050

1,250

4,650

5,900

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4083

v -275

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Itnprovement Progratn
Detail of Capital Projects

12. Branch Libraries Fixtures, Furnishings and Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

-City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation provides funding for fixtures, furnishings and equipment (FF&E) for new and
expanded bond-funded branch libraries.

This funding will purchase FF&E following the construction and expansion of the bond-funded branch
library projects, as bond proceeds cannot be used for this purpose.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010·11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Furniture, Fixtures and 2,082 893 1,704 1,704
Equipment

TOTAL 2,082 893 1,704 1,704

FUNDING SOURCE SCHEDULE (ODD'S)

Library Construction &
Conveyance Tax Fund

TOTAL

2,082

2,082

893

893

1,704

1,704

1,704

1,704

None

Major Changes in Project Cost:

N/A

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
project will continue through the life of the Library Bond program. Additional funding totaling $2.9 million is provided in a
corresponding reserve and will be added to this project on an as-needed basis.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5872 USGBC LEED: N/A

v - 276



Library Capital Program

2009-2013 Adopted Capital Itnprovel11ent Program
Detail of Capital Projects

13. Branch Library Bond Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for miscellaneous and other expenses for Branch Library Bond
projects.

This allocation provides funding for necessary expenses that are ineligible to be paid for by bond
proceeds.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009·10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

185

185

35

35

50

50

50

50

50

50

25

25

175

175

FUNDING SOURCE SCHEDULE (OOO'S)

Library Construction &
Conveyance Tax Fund

TOTAL

185

185

35

35

50

50

50

50

50

50

25

25

175

175

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
allocation will continue through the life of the bond program.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6860 USGBC LEED: N/A

v -277
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14. Facilities Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation provides funding for roof and carpet replacement and other capital improvement
needs, including emergency repairs. Projects are scheduled as needed throughout the fiscal year.

Capital maintenance is required to ensure that the City's investment in facilities is protected in a cost
effective manner.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

-------_.-
Design 6 6 5 5 5 5 5 25
Construction 410 380 425 395 395 395 395 2,005

TOTAL 416 386 430 400 400 400 400 2,030

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

TOTAL

416

416

386

386

430

430

400

400

400

400

400

400

400

400

2,030

2,030

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

5884

V -278

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Library Capital Progratn

2009-2013 Adopted Capital Irnprovetnent Progratn
Detail of Capital Projects

15. General Equipment and Furnishings

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the purchase of equipment such as shelving, material displays,
vehicles, and replacement of circulation desks and other furnishings.

This ongoing allocation provides funding for capital equipment items.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-D8 2008-09 2009·10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment

TOTAL

143

143

93

93

150

150

100

100

100

100

100

100

100

100

550

550

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

TOTAL

143

143

93

93

150

150

100

100

100

100

100

100

100

100

550

550

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4706

v -279

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Irnprovetnent Program
Detail of Capital Projects

16. Infrastructure Management System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the Library Capital program's contribution toward the cost of
establishing and maintaining the Infrastructure Management System (IMS). This system is designed
to assess the condition of capital facilities and recommend optimal maintenance or reconstruction
schedules.

This system provides the information needed to ensure that the City's investment in capital facilities
is protected in the most cost-effective manner.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Program Management

TOTAL

69

69

69

69

72

72

76

76

80

80

84

84

88

88

400

400

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

TOTAL

69

69

69

69

72

72

76

76

80

80

84

84

88

88

400

400

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4140

V -280

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Improvelllent Program
Detail of Capital Projects

17. Joint Library Public Art

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Economic Development

City-wide

150 East San Fernando Street

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description:

Justification:

Cost Elements

This allocation provides funding for the required two percent allocation for the public art/artistic
design element of qualifying projects. This allocation is in compliance with the Council adoption of
the revised Public Art Master Plan on March 13, 2007, where public art allocations that were
previously programmed or appropriated are not subject to the revisions of the Public Art Master Plan.

This allocation is required to comply with the revisions to the Public Art Master Plan adopted by the
City Council on March 13,2007.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Public Art

TOTAL

Redevelopment Capital
Projects Fund

TOTAL

None

798

798

798

798

2

2

2

2

FUNDING SOURCE SCHEDULE (000'5)

ANNUAL OPERATING BUDGET IMPACT (000'5)

800

800

800

800

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

1998-1999

$824,874

4736

v - 281

Redevelopment Area:

SNI Area:
USGBC LEED:

Yes

N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Itnprovement Program
Detail of Capital Projects

18. New Branch Opening Day Collections

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for new materials at each of the newly constructed branch libraries
funded by the Branch Libraries Bond Projects Fund. Funding will supplement current collections that
are moved from closed branches (approximately 2,500 new items in a collection capacity of
100,000), and contribute toward full new collections at new branches (approximately 50,000 items in
a collection capacity of 100,000). The Acquisition of Materials project (as displayed later in this
document) provides funding for continuous new and refreshed materials for circulation throughout
the entire public library system. This project, however, funds only an initial inventory of materials for
new bond-funded branches.

New larger branches require additional materials for circulation. This allocation provides partial
funding toward opening day collections and new branch materials.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Library Materials

TOTAL

6,532 3,032

6,532 3,032

3,500

3,500

3,500

3,500

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

TOTAL

6,532 3,032

6,532 3,032

3,500

3,500

3,500

3,500

None

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
project will continue through the life of the Library Bond program.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5199 USGBC LEED: N/A

v - 282



Library Capital Progralll

2009-2013 Adopted Capital Itnprovetnent Progratn
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19. Program Management • Library Bond Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for 4.0 Library positions (1.0 Deputy Director, 1.0 Senior Analyst, 1.0
Capital Project Program Coordinator, and 1.0 Staff Specialist) to manage the implementation of
Library bond projects.

With passage of the Library bond measure during the November 2000 General Election, voters
provided financial support for 20 new or expanded branch libraries.

EXPENDITURE SCHEDULE (000 15)

Prior 2007-08 2007·08 2008·09 2009·10 2010·11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Program Management

TOTAL

748

748

748

748

665

665

675

675

705

705

425

425

2,470

2,470

FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

TOTAL

748

748

748

748

665

665

675

675

705

705

425

425

2,470

2,470

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
allocation will continue through the life of the bond program.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

6878

v -283

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Itnprovernent Progralll
Detail of Capital Projects

20. Program Management - Library Capital Program

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides ongoing funding for the administration, management, and monitoring of the
Library Capital Budget (a portion of the City Librarian, Assistant City Librarian, Administrative
Assistant, and an Analyst).

Administrative support is necessary to process and manage the Library Capital Program.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

117

117

121

121

125

125

129

129

133

133

625

625

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

TOTAL

117

117

121

121

125

125

129

129

133

133

625

625

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

6422

v - 284

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Library Capital Progratn

2009-2013 Adopted Capital Im.provem.ent Program
Detail of Capital Projects

21. San Jose Library Foundation Support

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description: This allocation provides funding for the San Jose Library Foundation to develop a Branch Capital
Campaign to raise funds to support fixtures, furnishings and equipment (FF&E) and materials
acquisition expenses in new and renovated branch libraries that are not eligible for funds from the
Branch Library Bond Projects Fund. Since the inception of the San Jose Library Foundation Support
campaign, a total of $1.9 million has been raised to help support FF&E and collection needs for
branch libraries.

Justification: A capital campaign for library branches FF&E will provide supplemental funding for expenditures in
the new library facilities that the Library bond proceeds do not cover. If a capital campaign is not
offered, all FF&E costs would come from the Library's Construction and Conveyance Tax Fund or the
General Fund.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007·08 2007-08 2008-09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 75 75 50 50 50 150

TOTAL 75 75 50 50 50 150

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

75 75 50 50 50 150

TOTAL 75 75 50 50 50 150

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

N/A

N/A
N/A
N/A

Redevelopment Area:

SNI Area:
USGBC LEED:4749

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
Funding is provided to the Foundation on an as-needed basis. Each year the Library Department and the San Jose
Library Foundation re-evaluate program needs, and provide funding accordingly. This project will continue through the
life of the Library Bond program.

FY Initiated: Ongoing

Initial Project BUdget:

Appn. #:

v - 285
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22. Vineland Branch Land Acquisition Debt Service

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

10

1444 Blossom Hill Road

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

1st atr. 1990

1st atr. 2012

3rd atr. 2011

Description:

Justification:

Cost Elements

This allocation provides necessary funding for the annual debt service payment for the Vineland
Branch Library site, which was formerly under a lease purchase agreement. This property was
refinanced by issuance of revenue bonds in 1997.

This funding is provided as part of a contractual obligation.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007·08 2007-08 2008-09 2009·10 2010·11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate TotalS-Year Total

Debt Service

TOTAL

2,065

2,065

85

85

85

85

82

82

83

83

84

84

41

41

290

290

2,440

2,440

FUNDING SOURCE SCHEDULE (OOO'S)

Library Construction &
Conveyance Tax Fund

TOTAL

2,065

2,065

85

85

85

85

82

82

83

83

84

84

41

41

290

290

2,440

2,440

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
1999-2003 CIP - decrease of $24,000 in total debt service payments due to the City refinancing this loan.

Notes:
This annual debt service payment is scheduled to be completed in August 2011.

FY Initiated:

Initial Project Budget:

Appn. #:

1989-1990

$2,464,000

4705

V -286

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Library Capital Program

2009-2013 Adopted Capital Improvement Progratn
Detail of Capital Projects

23. Contingency Reserve: Library Bond Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description:

Justification:

Cost Elements

This reserve provides potential funding for projects that exceed budgeted levels due to higher than
anticipated costs.

This reserve was established to address unanticipated costs for Library bond projects.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007·08 2008-09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Reserve

TOTAL

3,680

3,680

2,502

2,502

2,502

2,502

2,502

2,502

. FUNDING SOURCE SCHEDULE (000'5)

Branch Libraries Bond
Projects Fund

TOTAL

None

Major Changes in Project Cost:

None

Notes:

3,680

3,680

2,502

2,502

ANNUAL OPERATING BUDGET IMPACT (000'5)

2,502

2,502

2,502

2,502

FY Initiated:

Initial Project Budget:

Appn. #:

2004-2005

8806

Redevelopment Area:

SNI Area:
USGBC LEED:

v -287

N/A

N/A
N/A



Library Capital Progratn

2009-2013 Adopted Capital Itnprovernent PrograOl
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24. Reserve: Branch Libraries Fixtures, Furnishings and Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description: This reserve provides funding for fixtures, furnishings and equipment (FF&E) for new and expanded
bond-funded branch libraries.

Justi'fication: This reserve provides funding for the purchase of FF&E following the construction and expansion of
bond-funded branch library projects, as bond proceeds cannot be used for this purpose.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements Prior 2007-08 2007·08 2008-09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Reserve 3,373 2,858 2,858 2,858

TOTAL 3,373 2,858 2,858 2,858

FUNDING SOURCE SCHEDULE (000'5)

Library Construction &
Conveyance Tax Fund

3,373 2,858 2,858 2,858

TOTAL 3,373 2,858 2,858 2,858

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

None

N/A

N/A
N/A

Redevelopment Area:

SNI Area:
USGBC LEED:8134

Notes:

As new facilities are opening and additional FF&E are needed, funding will be reallocated from this reserve to the Branch
Library Fixtures, Furnishings and Equipment project.

FY Initiated: 2006-2007

Initial Project Budget:

Appn. #:
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25. Reserve: Materials Handling Technology

CSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Vibrant Cultural, Learning and Leisure
Opportunities
Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description:

Justification:

Cost Elements

This reserve provides funding for the conversion of current materials to a more technologically
advanced method of transfer between branches through the use of radio frequency identification tags
or another cost-effective methodology, in order to enhance the availability of materials to customers
and to reduce repetitive handling by employees. New technology is being adapted to library uses,
and this reserve will provide start-up funding for instituting a new processing system for the San Jose
Public Library.

Materials handling, from the check-in of returned items to transferring between branches, accounts
for a significant staff cost for the library system. This reserve provides funding for instituting a
change in operations to save money through efficiencies.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Reserve

TOTAL

Library Construction &
Conveyance Tax Fund

TOTAL

None

1,250

1,250

1,250

1,250

1,250

1,250

FUNDING SOURCE SCHEDULE (000'5)

1,250

1,250

ANNUAL OPERATING BUDGET IMPACT (000'5)

1,250

1,250

1,250

1,250

1,250

1,250

1,250

1,250

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006

8076
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
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26. Reserve: Millennium Circulation System Replacement

eSA:

CSA Outcome:

Department:

Council District:

Location:

Neighborhood Services

Safe and Clean Parks, Facilities and Attractions

Library

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Description:

Justification:

Cost Elements

This reserve provides necessary funding for the future replacement of the Millennium online
circulation system as it ages and new and improved technology is available.

This reserve provides funding for the future replacement of the Library's online circulation system.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009·10 2010·11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Reserve

TOTAL

275

275

550

550

275

275

275

275

275

275

1,375

1,375

1,375

1,375

FUNDING SOURCE SCHEDULE (000'5)

Library Parcel Tax Fund

TOTAL

275

275

550

550

275

275

275

275

275

275

1,375

1,375

1,375

1,375

None

Major Changes in Project Cost:

None

Notes:

ANNUAL OPERATING BUDGET IMPACT (000'5)

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

8155

Redevelopment Area:

SNI Area:
USGBC LEED:

V -290

N/A

N/A
N/A
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Summary of Projects with Close-out Costs Only in 2008-2009

Project Name: Almaden Branch
5-Year CIP Budget: $75,000

Total Budget: $8,406,000
Council District: 10

USGBC LEED: N/A

Initial Start Date: 4th Qtr. 2002
Revised Start Date:

Initial End Date: 1st Qtr. 2006
Revised End Date: 2nd Qtr. 2006

Description: This project provides funding for the replacement of the existing Almaden Branch
library with a new 20,000 square foot facility that interfaces with a new multi-service
community center. The Revised End Date represents the beneficial use date,
however, 'funds in 2008-2009 will be used to fund remaining project close-out costs.

Project Name: Dr. Roberto Cruz Alum Rock Branch
5-Year CIP Budget: $25,000

Total Budget: $11,263,000
Council Dis'trict: 5

USGBC LEED: N/A

Initial Start Date: 1st Qtr. 2002
Revised Start Date: 3rd Qtr. 2002

Initial End Date: 1st Qtr. 2005
Revised End Date: 2nd Qtr. 2005

Description: This project provides funding for the design, construction, and public art for the new
26,000 square foot Dr. Roberto Cruz Alum Rock Branch library. The Revised End
Date represents the beneficial use date, however, funds in 2008-2009 will be used to
fund remaining project close-out costs.

Project Name: Edenvale Branch
5-Year CIP Budget: $643,000

Total Budget: $10,597,000
Council District: 2

USGBC LEED: N/A

Initial Start Date: 2nd Qtr. 2004
Revised Start Date: 1st Qtr. 2004

Initial End Date: 1st Qtr. 2007
Revised End Date: 4th Qtr. 2007

Description: This project provides funding for the design, construction, and public art for the new
22,000 square foot Edenvale Branch library. The Revised End Date represents the
beneficial use date, however, funds in 2008-2009 will be used to fund remaining
project close-out costs.

Project Name: Joyce Ellington Branch
5-Year CIP Budget: $175,000

Total Budget: $9,794,000
Council District: 3

USGBC LEED: N/A

Initial Start Date: 3rd Qtr. 2004
Revised Start Date: 1st Qtr. 2004

Initial End Dat~: 1st Qtr. 2007
Revised End Date: 2nd Qtr. 2008

Description: This project provides funding for the replacement of the existing Joyce Ellington
Branch library with a new 14,500 square foot facility. The Revised End Date
represents the beneficial use date, however, funds in 2008-2009 will be used to fund
remaining project close-out costs.
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Project Name: Pearl Avenue Branch
5-Year CIP Budget: $1,011,000

Total Budget: $9,286,000
Council District: 9

USGBC LEED: N/A

Initial Start Date: 1st Qtr. 2005
Revised Start Date:

Initial End Date: 2nd Qtr. 2008
Revised End Date:

Description: This project provides funding for the replacement of the existing Pearl Avenue Branch
library with a new 14,000 square foot facility. The Initial End Date represents the
beneficial use date, however, funds in 2008-2009 will be used to fund remaining
project close-out costs. Construction for the Pearl Avenue Branch completed in May
2008, however, the grand opening for the renovated branch will not occur until August
2008.

Project Name: Willow Glen Branch
5-Year CIP Budget: $218,000

Total Budget: $9,002,000
Council District: 6

USGBC LEED: N/A

Initial Start Date: 2nd Qtr. 2007
Revised Start Date: 3rd Qtr. 2005

Initial End Date: 3rd Qtr. 2010
Revised End Date: 2nd Qtr. 2008

Description: This project provides funding for the replacement of the existing Willow Glen Branch
library with a new 13,000 square foot facility. The Revised End Date represents the
beneficial use date, however, funds in 2008-2009 will be used to fund remaining
project close-out costs. Construction for the Willow Glen Branch completed in June
2008, however, the grand opening for the renovated branch will not occur until August
2008.
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